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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 068 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 532

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM41 - 46 46 - 53 45 - 47

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 02/22/2011, Tuesday – Mostly Cloudy, 54/42 ºF

·Checked Lotus Notes (e-mails) & PMIV. Printed NCR Log & prepared for QA/QC Meeting.

·Attended QA/QC meeting (10 am – 11:10 am), Inspection 11E will be tomorrow and erection of 11E will
be on 2/25 or 26 this month.

·Worked on RFI 2369R0 – Interference: Barrier Base Plate / Standard Light Bracket. Discussed with
Philip & Philip requested comment from METS. Closed out this RFI.

·Started looking into the Punch-list Log. For item # 173 regarding diaphragm plate Flatness & Plumb-ness
issues at 6AW location, studied RFI 2083 & Submittal #2117. Discussed with Jason, Thanh, Karen &
James (TYL) for this issues.

* Worked 1.5 hours more straight time today (02/22/11, Tuesday)
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